



PROJECT NEWSLETTER



3rd Street NW Reconstruction City of State Center

PROJECT NEWSLETTER NO. 3

July 19, 2017

Thank you for taking the time to read this month’s project newsletter regarding the 3rd Street NW Reconstruction Project for the City of State Center. This newsletter is issued monthly to keep the public up to date on the reconstruction project. A copy of this month’s newsletter can be viewed at www.is-grp.com under the insights tab.

The new 8” water main from the west end of the project to the mill has been installed, tested, services installed and put into service. Installation of the water main from the mill east to 2nd Street will start around July 20th. After testing, water services will be installed. During this time, water service disruptions will occur across this section of work. These service disruptions should be minimal and the contractor will provide warning.

Installation of the sanitary sewer extension is complete. Installation of the sanitary services are scheduled to start around August 1st. Vehicle and pedestrian traffic will be affected during this portion of the project. Access to adjacent businesses, school and residences may be interrupted for short periods during this time. We ask for cooperation of citizens and business owners as the contractors work to construct the improvements as quickly and efficiently as possible.

Again, ISG and the City of State Center would like to thank the community for your patience and cooperation throughout the duration of this project. Many variables may impact the proposed schedule and we will work together to keep the community informed on any changes.



Project Summary

CONSTRUCTION SUMMARY

- Installation of Water Main
- Installation of Sanitary Main
- Installation of Water Services
- Installation of Sanitary Services
- Installation of PCC Street

Project Contacts

CITY OF STATE CENTER
Lori Bearden
City Clerk
641.483.2559
moville@wiatel.net

PROJECT MANAGER
Nick Frederiksen
ISG
515.320.1542
nick.frederiksen@is-grp.com

CONSTRUCTION FIELD REP
Tom Smith
ISG
515.306.0036
tom.smith@is-grp.com

PRIME CONTRACTOR
Matt Jensen
Con-Struct, Inc.
641.752.1865
mattjensen@constructiowa.com