



3rd Street NW Reconstruction City of State Center

PROJECT NEWSLETTER NO. 4

August 15, 2017

Thank you for taking the time to read this month's project newsletter regarding the 3rd Street NW Reconstruction Project for the City of State Center. This newsletter is issued monthly to keep the public up to date on the reconstruction project. A copy of this month's newsletter can be viewed at www.is-grp.com under the insights tab.

The new 8" water main from the west end of the project to the east end has been installed, tested, and put into service. Installation of the water services continue. During this time, water service disruptions will occur across this section of work. Vehicle and pedestrian traffic will be affected during this portion of the project. These service disruptions should be minimal and the contractor will provide warning.

Installation of the sanitary sewer extension is complete. Installation of the sanitary services continue. Vehicle and pedestrian traffic will be affected during this portion of the project.

Pavement removal will start at the end of August. Access to adjacent businesses, school and residences may be interrupted for short periods during this time. We ask for cooperation of citizens and business owners as the contractors work to construct the improvements as quickly and efficiently as possible. Additional notification, door hangers and traffic flow map will be distributed prior to these activities

Again, ISG and the City of State Center would like to thank the community for your patience and cooperation throughout the duration of this project. Many variables may impact the proposed schedule and we will work together to keep the community informed on any changes.



Project Summary

CONSTRUCTION SUMMARY

- Installation of Water Main
- Installation of Sanitary Main
- Installation of Water Services
- Installation of Sanitary Services
- Installation of PCC Street

Project Contacts

CITY OF STATE CENTER

Lori Bearden
City Clerk
641.483.2559
moville@wiatel.net

PROJECT MANAGER

Nick Frederiksen
ISG
515.320.1542
nick.frederiksen@is-grp.com

CONSTRUCTION FIELD REP

Tom Smith
ISG
515.306.0036
tom.smith@is-grp.com

PRIME CONTRACTOR

Matt Jensen
Con-Struct, Inc.
641.752.1865
mattjensen@constructiowa.com